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To: Chuck Cine, WDOE cc. Ronald D. Izatt (A6-95)
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Mike Thompson, DOE-RL (A6-95) Ronald E. Gerton
Jerry Chiaramonte, SWEC/IT (A4-35) Director, DOE-RL, WMD
Jack Waite, WHC (B2-35)
Tom Wintczak, WHC (B2-15) Roger D. Freeberg (A6-95)
Mel Adams, WHC (H4-55) Chief, Rstr. Br., DOE-RL/ERD
Rick McCain, WHC (H4-55) Steven H. Wisness
Roy Gephart, PNL (K6-97) Tri-Party Agreement Proj. Mgr.
Brian Sprouse, WHC (H4-22) Richard D. Wojtasek (B2-15)
Diane Clark, DOE-RL (A5-55) Prgm. Mgr. WHC
Bill Price, WHC (SO-03)
Steven Clark, WHC (H4-55)
Don Kane, Battelle EMO (Kl-74)
Donna Lacombe, PRC

C- Doug Sherwood, EPA
Jim Patterson, WHC
ADMINISTRATIVE RECORD (1100-EM-1) [Care of Susan Wray, WHC (H4-51C)]

Meeting Minutes
Attachment
Attachment
Attachment
Attachment
Attachment
Attachment
Attachment

are attached. Minutes are comprised of the following:
#1 - Meeting Summary/Summary of Commitments and Agreements;
#2 - Statused Schedule;
#3 - Agenda for the Meeting;
#4 - Attendance List;
#5 - Operable Unit Commitments/Agreements Status List;
#6 - Work Progress
#7 - Request of groundwater information from ANF
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
1100-EN-1 Operable Unit Managers Meeting

450 Hills Street, Room 47
February 15, 1990

1. Status of Action Items from the January UM meeting was given by Steve
Clark. Status is shown in Attachment #5.

2. Work Progress - Work progress is given in Attachment #6. Included are
tables which show the current status of drilling and sampling activities.
Preliminary results of air sampling for VOCs was discussed. Detectable
concentrations were found upwind and downwind from the landfill, but
concentrations were much lower than ambient air standards. Preliminary
results of water samples taken from the bottom of the vadose holes
around the landfill was discussed. Results showed a range of TCE and
acetone concentrations.

Action #11EM1.33: WHC is to transmit copies of well logs and well completion
diagrams for all 1100-EM-1 wells as soon as the wells
have been surveyed. The copies are to be transmitted to
Ward Staubitz and Chuck Cline by the next UMM. Action:
Steve Clark

3. Schedule status - The statused schedule is shown in Attachment #2.
Although the schedule is tight, WHC continues to strive for meeting the
target date of June 1 for issuance of the Phase 1 RI report.
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Attachment #3

1100-EM-1 Unit Manager's Meeting Agenda
February 15, 1990
2:00 - 3:00 PM

Room 47, 450 Hills St.

1. Introduction

2. Action Items Status

3. Work Progress

o Vadose Zone Boreholes

o Groundwater Monitoring Wells

o Surface Sampling

o Development of RI Phase I and FS Phase 1 & 2 Reports

4. Schedule

5. Issues

o Documentation of Data Discrepancies

6. Other Topics (as required)

7. Summary of Agreements and Commitments



Attachment #4

Attendance List
1100-EM-1 Unit Managers Meeting

February 15, 1990

Organization 1100-EM-1 Responsibility

0. Einan
R.K. Stewart
L. Goldstein
G.R. Chiaramonte
D.A. Myers
C.S. Cline
S.W. Clark
M. Lauterbach
J. Patterson
B. Wright
R. Pressentin
J. Lindberg
W. Staubitz
Gordon Ballentine
S. Ashworth
R.G. Diffenbacher

EPA
DOE-RL
WDOE
SWEC/IT
SWEC/IT
WDOE
WHC
WHC
WHC
Golder
DOE-RL
WHC
USGS
PRC
ES
WHC

Unit Manager
Unit Manager
Unit Manager
GSSC for DOE/RL
GSSC for DOE/RL
Hydrogeologist
RI Coordinator
EE&T Group

Envir. Engineering
EPA Consultant
EPA Consultant

QA

509-376-3883
509-376-6192
206-438-7018
509-376-7829
509-376-0969
206-438-7556
509-376-1513
509-376-5257
509-376-0568
206-883-0777
509-376-5983
509-376-5005
206-593-6510
415-543-4880
509-943-0909
509-376-8383

Name Phone



Attachment #5

Commitments/Agreements Status List

1100-EM-1 Operable Unit

February 15,

Item No. Action

1990

Status

11EM1.23 WHC (S. Clark) is to review
comments by EPA on strategy
for documentation of data
discrepancies and respond by
proposing procedures for
resolving discrepancies in
the data.

11EM1.31 WHC and DOE are to jointly
pursue obtaining additional
information from ANF. Action:
Bob Stewart and Merl Lauterbach

11EM1.32 WHC is to investigate options
for work plan change control.
The issue will be on the agenda
for the February General Topics
UM Meeting.

Open
Procedure given to
on 2/15. Comments
by March UMM.

EPA/Ecology
to be returned

Open
List of items and actions
presented at 2/15 UMM (See
Attachment #7). Meeting with
ANF to be held by the March UMM.

Open
Has been identified for the
February PM meeting. Progress
to be reported at the March UMM.



Attachment #6

Work Progress

1100-EM-1 Operable Unit

February 15, 1990

o Vadose Zone Boreholes

- Data validation complete for analyses from 12 boreholes.

- Drilling of vadose zone boreholes was completed on
February 12, 1990.

o Groundwater Monitoring Wells

- Out of 17 groundwater monitoring wells listed in the Work
Plan, 15 have been drilled, one is being drilled, and one
is proposed to be deleted.

- Eight groundwater monitoring wells are complete in areas
adjacent to the Horn Rapids Landfill.

- Five groundwater monitoring wells have been completed in
areas adjacent to the 1100-2 and 1100-3 disposal pits.

- Three groundwater monitoring wells have been drilled in the
area of the 1171 Building and one is being drilled.

o Surface Sampling

- Data validation complete for analyses of samples from
"Discolored Soils Site", 1100-2 and 1100-3 Disposal Pits.

- Data validation is complete for reconnaissance samples from
the Horn Rapids Landfill.

o Development of RI Phase 1 and FS Phase 1 & 2 Reports

- Data is being evaluated for risk assessment.

- Schedule has been updated and integrated into the baseline
schedule from the Work Plan.

- Sections of the RI Phase 1 report are being written and
reviewed internally.

o Schedule



1100-EM-1 Operable Unit

DRILLING OF VADOSE ZONE BOREHOLES
AND GROUWATER MONITORING WELLS

Status Date: 2/15/90

Site-by-Site Sumary:

Vadose Zone
Zone

Site Boreholes-

Groundwater
Monitoring

Wells

Drilled Remain Drilled Remain

Battery
Acid
Pit

Antifreeze
Tank Site

1100-2
Disposal
Pit

1100-3
Disposal
Pit

Horn Rapids
Landfill

2

2

2

1

4 2

5 3

810

Shallow Pb
& Acetone

Volatile
Organics

Bis(2-ethylhexyl)phthalate
- Volatile Organics

Insecticides

Bis(2-ethylhexyl)phthalate
- Volatile Organics

- Volatile
Organics

TOTALS 23 15 1



1100-EM-1 Operable Unit

VADOSE ZONE BOREHOLE SAMPLES

Status Date: 2/14/90

Status of Samples:

D

Battery
Acid
Pit

Antifreeze
Tank Site

1100-2
Disposal
Pit

1100-3
Disposal
Pit

Horn Rapids
Landfill

Boreholes Data Sets
rilled ReMaini Assaed Validated

2

2

2 2

11

4 4

5

4

5

310

5

1

12TOTALS 23 14



1100-EM-1 Operable Unit

GROUNDWATER MONITORING SAMPLES

Status Date: 2/14/90

Status of Samples

Site

1171 Building

1100-2 Pit

1100-3 Pit

Horn Rapids
Landfill

Background
Wells

TOTALS

Monitoring Wells Water Samples
Sampled RemaininO Assaed Validated

2 1 -

2 - - -

3 - --

7

2

16

1

4

6



Attachment #7

DON'T SAY IT -- WRITE IT!

TO: J. W. Lindberg DATE; February 15, 1990

FROM: S. W. Clark

SUBJECT: REQUESTING GROUNDWATER WELL INFORMATION FROM ANF

Following is a list of the information and actions we need from Advanced
Nuclear Fuels (ANF) regarding their groundwater monitoring wells. This
information and action is necessary to quantify the groundwater gradient
in the vicinity of the Horn Rapids Landfill and to determine the extent
of possible contamination in the area.

Needed from Advanced Nuclear Fuels:

I. For all ANF groundwater monitoring wells:

1. Complete well logs.

2. Survey coordinates of wells and well head elevations.

3. Water elevations concurrent with measurements at WHC
wells in the Horn Rapids Landfill (March 1, 1990).

4. Aquifer testing results and results of physical testing
of soils (if available).

II. Samples of groundwater to submit for CLP analyses are needed from
the following wells:

8
13
14
15
16
17
18
19
20
21

--
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